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SUMMARY OF CONSTRUCTION PROJECTS
ST. FRANCIS COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012349" Districts 1 & 10 Bridge Preservation (2020) (S) 1 11 Bridge Rehabilitation Sub. Completed Apr. 2020  Jul. 2021 0.49 $840,425 3.88 $6,654,791
Addt'l Rte.-Sec.: Various
012410" Central AR — West Memphis ITS Impuvts. (S) 40 51 Miscellaneous Programmed - $3-$5M - $15 - $20 M
Addt'l Rte.-Sec.: Various
11 40" 1-40 Rest Area Repairs Miscellaneous Under Construction  Jan. 2007 - $21,100 - $21,100
110312" 1-40 Landscaping (Forrest City Rest Area) (S) 40 51  Enhancement Programmed - <$1M - <$1M
110359 Forrest City — Hwy. 38 (Fencing) (S) 40 51  Miscellaneous Programmed 6.00 <$1M 6.00 <$1M
110543 Hwy. 149 Str. & Apprs. (F) 149 3 Structure & Approaches Completed Jun. 2012 Jul. 2014 0.06 $7,469,541 0.06 $7,469,541
110563" Forrest City Division Street Sidewalks (ATEP-11) (S) Enhancement Completed Jul. 2014 Sep. 2017 - $75,967 - $75,967
110564 Monroe Co. Ln. — Goodwin (Cable Median Barrier) (S) 40 51 Safety Improvements Completed Jul. 2012  Nov. 2012 9.82 $1,847,817 9.82 $1,847,817
110573 L'Anguille River Relief Str. & Apprs. (S) 261 3 Structure & Approaches Completed Jan. 2016  Mar. 2017 0.19 $1,608,718 0.19 $1,608,718
110580 Wheatley — East (Overlay) (S) 70 18  Resurfacing Completed Mar. 2012 May. 2012 2.55 $940,309 2.55 $940,309
110586 Hwy. 261 Str. & Apprs. (S) 261 2 Structure & Approaches Completed Nov. 2016  Aug. 2018 0.48 $6,095,214 0.48 $6,095,214
110593 Hwy. 149 — Hwy. 79 (Overlay) (S) 70 19  Resurfacing Completed Apr.2013  Jun. 2013 5.07 $1,320,244 5.07 $1,320,244
110607 Hwy. 306 — Hwy. 350 (Overlay) (S) 1 12 Resurfacing Completed Apr. 2014 Aug. 2014 1.23 $571,147 2.26 $1,057,680
Addt'l Rte.-Sec.: Cross 1-13
110617 Fifteenmile & Cutoff Bayous Strs. & Apprs. (S) 50 1 Structures & Approaches Sub. Completed Nov. 2019  Aug. 2021 0.31 $7,043,345 0.31 $7,043,345
Addt'l Rte.-Sec.: St. Francis 79-17
110623 S. Powell St. — Crow Creek (Mill & Inlay) (S) 70 18  Resurfacing Completed Feb.2016  Jun. 2016 4.56 $1,198,324 456 $1,198,324
110630 Shearerville — West (Cable Median Barrier) (S) 40 51  Safety Improvements Completed Oct. 2015  Jun. 2016 15.38 $3,287,331 15.38 $3,287,331
110641" Hwy. 261 RR Signals Upgrade (Palestine) (S) 261 0 RR Crossing Completed Mar. 2016  Aug. 2021 - $96,446 - $96,446
110667" Forrest City Stuart Park Nature Trail (TAP-16) (S) Roadside Appurtenances Under Construction  Apr. 2021 = $181,000 = $181,000
110685 District 1 Sealing Program (2018) (S) 149 1 Sealing Completed Dec. 2019 1745 $250,843  89.38 $1,284,899
Addt'l Rte.-Sec.: Various
110691 Hwy. 1B Resurfacing (Forrest City) (S) 1 11B  Resurfacing Scheduled Feb. 2022 7.97 $3-$5M 7.97 $3-$5M
Addt'l Rte.-Sec.: St. Francis 1-12B
110702 Hwy. 1B Str. & Apprs. (S) 1 11B  Structure & Approaches Under Construction  Apr. 2021  Late 2022 0.20 $1,894,756 0.20 $1,894,756
110717 N.E. St. Francis Co. Strs. & Apprs. (S) 50 1 Structures & Approaches Scheduled Jan. 2023 0.74 $5-$10M 0.74 $5-$10 M
Addt'l Rte.-Sec.: St. Francis 75-0, 357-1
110718 S. of Haynes — Hwy. 306 (S) 1 11 Resurfacing Under Construction Apr. 2021 Oct. 2021 16.51 $7,902,625 1947 $9,319,452
Addt'l Rte.-Sec.: Lee 1-10; St. Francis 1-12
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

ST. FRANCIS COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

110728 Brinkley — Crittenden Co. Line (Sel. Secs.) (S) 70 18  Resurfacing Under Construction  Aug. 2021 Mid 2023 30.18 $9,390,610  31.92 $9,932,017
Addt'l Rte.-Sec.: Monroe 70-17; St. Francis 70-19

110734" Madison Jackson St. Sidewalks (TAP-19) (S) Enhancement Programmed - <$1 M - <$1M

110736 District 1 Sealing Program (2020) (S) 50 1 Sealing Programmed 23.10 <$1M 6529 $1-93M
Addt'l Rte.-Sec.: Various

110743 Hughes — Hwy. 70 (S) 79 17  Resurfacing Scheduled 2023 6.57 $1-$3M  16.20 $3-$5M
Addt'l Rte.-Sec.: Crittenden 79-18

110798 Brinkley — Goodwin (F) 40 51 Resurfacing Programmed 9.93 $5-$10M  12.06 $5-$10M
Addt'l Rte.-Sec.: Monroe 40-43

110805 -40 Str. & Apprs. (Hwy. 78) (Wheatley) (S) 78 1 Structure & Approaches Scheduled Mar. 2024 - $1-$3 M - $1-$3 M

A10004 Forrest City — West (S) 40 51  Resurfacing Sub. Completed Apr. 2020 Dec. 2020 11.62 $3,346,943  11.62 $3,346,943

A10009" District 1 Resurfacing Program (2021) (S) 78 1 Resurfacing Programmed 11.10 <$1M 8583 <$1M
Addt'l Rte.-Sec.: Various

BB0104 Goodwin — Forrest City (S) 40 51 Resurfacing Completed Jun. 2014 Oct. 2014 1144 $15,327,107 1144 $15,327,107

Safety Improvements
BB0O105 Forrest City — East (F) 40 51  Resurfacing Completed Apr. 2013 Aug. 2014 7.88 $51,946,709 7.88 $51,946,709
Structure & Approaches

BBO112 Fishing Lake Str. & Apprs. (S) 40 51  Structure & Approaches Completed Sep. 2015  Apr. 2019 0.81 $26,710,418 0.81 $26,710,418

BB0O113 Shell Lake Str. & Apprs. (S) 40 51  Structure & Approaches Sub. Completed Mar. 2015  Apr. 2018 0.87 $33,184,732 0.87 $33,184,732

BBO114 Blackfish Lake Str. & Apprs. (S) 40 51  Structure & Approaches Sub. Completed Mar. 2015 Mar. 2018 0.61 $26,928,394 0.61 $26,928,394

BBO116 Shearerville — West (Pvmt. Impvts.) (F) 40 51 Reconstruction Sub. Completed May. 2017 Jul. 2018 16.49 $29,699,614 1649 $29,699,614

C68001" Hughes Overlay (Sel. Secs.) (S) cs Resurfacing Completed Jan. 2014  Apr. 2014 1.45 $260,263 1.45 $260,263

C68002" Frst Cty,colt,wheatley&wdnr Olay(sel Sec)(s) Cs Resurfacing Completed Jul. 2014 Dec. 2014 5.40 $974,063 5.40 $974,063

C68003" Wheatley Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2019 May. 2019 1.98 $214,733 1.98 $214,733

C68004" Forrest City Dawson Rd. Overlay (S) Resurfacing Sub. Completed Apr. 2020  Jun. 2020 2.08 $283,705 2.08 $283,705

C68005" Madison, Palestine & Widner Overlay & Surf cs Resurfacing Sub. Completed May. 2020  Dec. 2020 2.76 $622,267 2.76 $622,267

C68006" Hughes Overlay No. 2 (S) CS Resurfacing Sub. Completed Feb. 2021 Jul. 2021 1.54 $305,855 1.54 $305,855

C76013" Madison & Haynes Overlay (Sel. Secs.) (S) cs Resurfacing Completed Sep. 2014  Dec. 2014 244 $181,579 244 $363,158
Addt'l Rte.-Sec.: Lee CS

C76030" Caldwell, Fargo & Roe Overlay (Sel. Secs.)(s) CS Resurfacing Completed May. 2016  Sep. 2016 2.06 $337,854 453 $675,708
Addt'l Rte.-Sec.: Monroe CS

* Job not shown on county map.
October 13, 2021 Program Management St. Francis



SUMMARY OF CONSTRUCTION PROJECTS
ST. FRANCIS COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

GF0126" Pine Tree Wda Lake Access & Ramp Impvts (S) Roadside Appurtenances Completed Sep. 2016  Oct. 2016 - $19,416 - $19,416
R10018 1-40 — Hunter 78 1 Reconstruction Programmed 5.10 $5-$10M 5.10 $5-$10 M
R10068" LTPP-SPS-6, Pavement Performance Study on R10020 40 51  Study Under Construction - $0 - $0
R10069" Walnut Corner — Wynne P.E. 1 11 PE Only Programmed - - - -

Addt'l Rte.-Sec.: Lee 1-9/10; Phillips 1-8; St. Francis 1-12/13

SA6860" St. Francis Co Surf & Striping (Sel Secs) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 9.20 $465,723 9.20 $465,723
SA6861" St Francis County Surfacing No 3(SEL Sec) (S) CR Resurfacing Completed Jul. 2013 Oct. 2013 3.50 $371,010 3.50 $371,010
SA6862" Hwy. 334 - North (Overlay) (S) CR Resurfacing Completed Jul. 2013 Sep. 2013 1.00 $193,586 1.00 $193,586
SA6863" Hwy. 1 - West Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Apr. 2015 Jul. 2015 1.60 $270,003 1.60 $270,003
SA6864" Co. Rd. 21 - Co. Rd. 202 (Surfacing) (S) CR Resurfacing Completed May. 2016 Jun. 2017 1.90 $175,485 1.90 $175,485
SA6865" St. Francis Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2018  Nov. 2018 345 $566,969 345 $566,969
SA6866" St. Francis Co. Overlay No. 4 (S) CR Resurfacing Under Construction  May. 2021  Oct. 2021 4.76 $1,033,538 476 $1,033,538

Totals For All Projects In St. Francis County

214.60 $259,396,728

* Job not shown on county map.

October 13, 2021

Program Management

St. Francis



